
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/17/2013

ESTIMATE SUMMARY 12:14:06

CONTID: C18841         ESTIMATE NO: 0010 PROG 2005

PCN: 18841-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 87-110 PERCENT TIME:

PROJECT NO: SHE 0701-215                  

I-70 WILDLIFE FENCING MP 87-110

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 11/25/2013 DATE TIME STARTED 02/13/2013

5795 IDEAL DRIVE DATE LET 12/13/2012 DATE WORK BEGAN 02/13/2013

 DATE AWARDED 12/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/11/2013 DATE ACCEPTED

ERIE CO 80516     303-962-8100 DATE NOTICE TO PROCEED 02/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,097,661.65 PARTICIPATING $ $ 272,217.93

AWARD PROJECT AMT: 2,829,927.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -52,251.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.41

WORK DAYS

WORK DAYS

66.29%

1,044,338.33

272,217.93

219,966.23

219,966.23

$

$

$

$

2,053,323.32

0.00

2,053,323.32

65,059.92

2,118,383.24

-42,448.91

0.00

2,075,934.33

0.00

AMOUNT DUE 2,075,934.33 219,966.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 219,966.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

191.0 TIME ALLOW: 311

ORIG TIME ALLOW: 311
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PCN: 18841-BID    ESTIMATE RUN 12/17/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

5,150.000.500

0.00

1.000

L S 

10,300.00000

0010 *Removal of Tree 45.000

0.000

202-00010  
 

11,025.0045.000

0.00

45.000

EACH

245.00000

0015 Removal of Fence 99,120.000

11,334.000

202-01000  
 

44,181.60110,454.000

4,533.60

133,637.000

LF  

0.40000

0020 Removal of Cattle Guard 3.000

0.000

202-01400  
 

6,150.003.000

0.00

3.000

EACH

2,050.00000

0025 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

135.00000

0030 *Combination Loader 25.000

0.000

203-01594  
 

3,375.0025.000

0.00

40.000

HOUR

135.00000

0035 Potholing 2.000

0.000

203-01597  
 

450.002.000

0.00

40.000

HOUR

225.00000

0040 Laborer 31.000

35.500

203-02330  
 

2,992.5066.500

1,597.50

90.000

HOUR

45.00000

0045 *Topsoil 112.000

0.000

207-00205  
 

3,472.00112.000

0.00

112.000

CY  

31.00000

0050 Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

400.00100.000

0.00

100.000

LF  

4.00000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

2.000

EACH

500.00000
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PCN: 18841-BID    ESTIMATE RUN 12/17/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

95.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

44.00000

0075 Erosion Control Supervisor 20.000

0.000

208-00205  
 

1,000.0020.000

0.00

20.000

HOUR

50.00000

0080 *Reset Ground Sign 2.000

4.000

210-00810  
 

2,370.006.000

1,580.00

40.000

EACH

395.00000

0085 *Seeding (Native) 0.000

0.430

212-00006  
 

176.300.430

176.30

0.430

ACRE

410.00000

0090 *Soil Conditioning 0.000

0.430

212-00032  
 

156.950.430

156.95

0.430

ACRE

365.00000

0095 *Spray-on Mulch Blanket 0.000

0.430

213-00012  
 

2,352.100.430

2,352.10

0.430

ACRE

5,470.00000

0100 *Aggregate Base Course (Class 6) 340.300

0.000

304-06007  
 

14,973.20340.300

0.00

345.000

CY  

44.00000

0105 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

5.000

TON 

360.00000

0110 *Riprap (12 Inch) 93.000

0.000

506-00212  
 

13,485.0093.000

0.00

93.000

CY  

145.00000
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PCN: 18841-BID    ESTIMATE RUN 12/17/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Class B (Miscellaneous) 50.300

0.000

601-01025  
 

18,057.7050.300

0.00

50.300

CY  

359.00000

0120 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

43.00000

0125 End Post 120.000

50.500

607-00005  
 

52,855.00170.500

15,655.00

291.000

EACH

310.00000

0125 MATERIAL ALLOWANCE 1,355 6"x12' & 855 6"x12' Po sts & 75
9G Coil

186.000

-50.500

9,440.29135.500

-3,518.34EACH

69.67000

0130 Corner and Line Brace Post 274.500

67.000

607-00010  
 

157,090.00341.500

30,820.00

599.000

EACH

460.00000

0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts, 9G wi re 
coils, 40D Nails

16.500

-16.500

0.000.000

-1,052.04EACH

63.76000

0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts & 9G W ire 16.500

-16.500

0.000.000

-1,409.92EACH

85.45000

0135 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

0.000

LF  

6.00000

0140 Fence Deer (Wire Mesh) 1,258.000

0.000

607-11352  
 

6,478.701,258.000

0.00

9,000.000

LF  

5.15000

0145 Fence Deer (Wooden Stays) 3,560.000

40.000

607-11354  
 

4,500.003,600.000

50.00

17,000.000

LF  

1.25000

0150 Fence Deer (Special) 98,316.500

27,230.000

607-11360  
 

671,673.78125,546.500

145,680.50

156,394.000

LF  

5.35000
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PCN: 18841-BID    ESTIMATE RUN

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE Crimp Sleeves, 5"x12' Posts,  
12.5Gx500' CL3

57,979.484

-27,184.047

19,709.0830,795.437

-17,397.79LF  

0.64000

0150 MATERIAL ALLOWANCE 5"x12' Posts & 12.5Gx500' CL 3 65,024.905

-27,224.305

35,910.5737,800.600

-25,863.09LF  

0.95000

0155 Fence Wood 780.000

12.000

607-11455  
 

3,960.00792.000

60.00

3,000.000

LF  

5.00000

0160 *Game Ramp 46.000

3.000

607-60002  
 

323,400.0049.000

19,800.00

49.000

EACH

6,600.00000

0160 MATERIAL ALLOWANCE 5"x10' & 5"x8' Posts 6.000

-6.000

0.000.000

-737.58EACH

122.93000

0160 MATERIAL ALLOWANCE 2x6x8' Boards & 2x6x12' Boar ds 6.000

-6.000

0.000.000

-1,055.07EACH

175.85000

0160 MATERIAL ALLOWANCE 4000 4x4 HF & 500 2x2 15'x30 0' 
Propex Rolls

6.000

-6.000

0.000.000

-1,217.87EACH

202.98000

0165 16 Foot Gate (Special) 0.000

8.500

607-60117  
 

9,987.508.500

9,987.50

10.000

EACH

1,175.00000

0170 3 Foot Gate (Special) 0.000

7.000

607-60153  
 

6,300.007.000

6,300.00

8.000

EACH

900.00000

0175 *24 Foot Deer Guard 1.000

0.000

611-00025  
 

35,700.001.000

0.00

1.000

EACH

35,700.00000

0175 MATERIAL ALLOWANCE 2 12' Deer Guard Grids & 2 S teel 
Wings

0.000

0.000

0.000.000

0.00EACH

13,127.87000
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PCN: 18841-BID    ESTIMATE RUN 12/17/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *28 Ft Deer Guard 2.000

0.000

611-00029  
 

79,120.002.000

0.00

2.000

EACH

39,560.00000

0180 MATERIAL ALLOWANCE 4 14' Deer Guard Grids and 4  Steel 
Wings

0.000

0.000

0.000.000

0.00EACH

15,007.73000

0185 *30 Foot Deer Guard 2.000

0.000

611-00031  
 

85,760.002.000

0.00

2.000

EACH

42,880.00000

0185 MATERIAL ALLOWANCE 6 10' Deer Guard Grids & 4 S teel 
Wings

0.000

0.000

0.000.000

0.00EACH

16,459.52000

0190 *32 Foot Deer Guard 2.000

0.000

611-00033  
 

90,000.002.000

0.00

2.000

EACH

45,000.00000

0190 MATERIAL ALLOWANCE 4 10' & 2 12' Deer Guard Gri ds and 4
Steel Wing

0.000

0.000

0.000.000

0.00EACH

17,331.08000

0195 *Sign Panel (Class I) 0.000

122.000

614-00011  
 

2,318.00122.000

2,318.00

123.000

SF  

19.00000

0200 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

140.000

614-01572  
 

5,460.00140.000

5,460.00

140.000

LF  

39.00000

0205 *Construction Surveying 0.830

0.000

625-00000  
 

11,727.900.830

0.00

1.000

L S 

14,130.00000

0210 *Mobilization 1.000

0.000

626-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0215 Public Information Services 0.500

0.000

626-01000  
 

2,182.500.500

0.00

1.000

L S 

4,365.00000



CONTID: C18841         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18841-BID    ESTIMATE RUN 12/17/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,103.000

0.000

627-01010  
 

29,670.701,103.000

0.00

1,103.000

SF  

26.90000

0225 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

213.000

EACH

388.40000

0230 *Survey Monument (Type 2) 42.000

0.000

629-01002  
 

26,166.0042.000

0.00

44.000

EACH

623.00000

0235 *Locate Monuments 197.500

50.000

629-01110  
 

27,720.00247.500

5,600.00

1,098.000

HOUR

112.00000

0240 *Flagging 1,386.500

14.500

630-00000  
 

36,075.751,401.000

373.38

2,000.000

HOUR

25.75000

0245 *Traffic Control Inspection 70.000

7.000

630-00007  
 

29,260.0077.000

2,660.00

140.000

DAY 

380.00000

0250 *Traffic Control Management 175.000

28.000

630-00012  
 

120,785.00203.000

16,660.00

311.000

DAY 

595.00000

0255 *Construction Traffic Sign (Panel Size A) 10.500

0.000

630-80341  
 

58.8010.500

0.00

44.000

EACH

5.60000

0260 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

156.8028.000

0.00

56.000

EACH

5.60000

0265 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

368.5027.500

0.00

55.000

SF  

13.40000

0270 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.500

0.500

630-80358  
 

85.001.000

42.50

2.000

EACH

85.00000
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PCN: 18841-BID    ESTIMATE RUN 12/17/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Portable Message Sign Panel 87.000

9.000

630-80359  
 

2,150.4096.000

201.60

200.000

DAY 

22.40000

0280 *Drum Channelizing Device 21.000

0.000

630-80360  
 

1,176.0021.000

0.00

42.000

EACH

56.00000

0285 Concrete Barrier (Temporary) 100.000

0.000

630-80370  
 

4,600.00100.000

0.00

200.000

LF  

46.00000

0290 *Traffic Cone 100.000

0.000

630-80380  
 

55.00100.000

0.00

400.000

EACH

0.55000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

271,510.000

F A 

1.00000

0300 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

5,000.000

F A 

1.00000

0305 F/A OJT Colorado Training Program 1,680.000

0.000

700-70022  
 

1,680.001,680.000

0.00

1,680.000

F A 

1.00000

0315 Res Fence CO No. 2 MCR LI No. 1 36,096.000

180.000

210-01000  
 

30,834.6036,276.000

153.00

49,000.000

LF  

0.85000

0320 Deer Gate CO No. 3 MCR LI No. 2 4.000

0.000

607-60000  
 

7,400.004.000

0.00

4.000

EACH

1,850.00000

0325 Sign Panel (Spec) CO No. 4 MCR LI No. 3 0.000

0.000

614-00035  
 

0.000.000

0.00

288.000

SF  

32.75000

0330 Steel Sign Supp (2-In Rd)(Po&Sock) CO No. 4 MCR  LI No. 
4

0.000

0.000

614-01503  
 

0.000.000

0.00

96.000

EACH

116.75000
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PCN: 18841-BID    ESTIMATE RUN 12/17/2013

PROJECT: SHE 0701-215                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:14:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A RR Flagging CO No. 5 MCR LI No. 5 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

11,550.00000

CAT 2,114,583.22219,966.233,093,861.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Sanitary Facility 2.000

0.000

620-00020  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

CAT 3,800.000.003,800.00CURRENT AMT0400 $ $ $

$ 2,118,383.22219,966.23$3,097,661.65$CURRENT AMTPROJECT TOTAL


